Rpt-ID: RCPESPRJ Georgia Date: 06/10/2014
User: krender Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14703-13-000-0 Estimate Number: 0001 Pay Period: 01/22/2014
to 06/05/2014

Contract Location: Time Allowed: 1226 Days
ROUNDABOUT ON US 80/SR 22 AT HOLLEY RD (CR 33 Elapsed Calender Days: 135  Days
Percent Time: 11.01
District: 3 Area: 04
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 12/13/2013

P. O. DRAWER 970 Date Awarded: 12/27/2013
Date Contract Executed: 01/21/2014
Date Notice to Proceed: 01/22/2014

MARIETTA GA 30061-0970 Date Work Began: 05/14/2014

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2017

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $1,749,635.44 Counties:

Original Contract Amount $1,683,471.90 Bibb

Funds Available $1,654,184.75

Percent Complete 5.46%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0009576 $1,749,635.44 $1,683,471.90 $1,654,184.75 5.46% $95,450.69

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 06/10/2014

User: krender Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14703-13-000-0 Estimate Number: 0001 Pay Period: 01/22/2014
to 06/05/2014

Project Number: 0009576 US 80/SR 22 - ROUNDABOUT

Federal State Project Number: 0009576

Total to Date Prev to Date This Estimate
Participating $95,450.69 $0.00 $95,450.69
Non-Participating $0.00 $0.00 $0.00
Total Earnings $95,450.69 $0.00 $95,450.69
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $95,450.69 $0.00 $95,450.69
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $95,450.69 $0.00
$95,450.69

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14703-13-000-0 Estimate Number: 0001

Date: 06/10/2014
Page 3 of 3

Pay Period: 01/22/2014
to 06/05/2014

Project Number 0009576

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .000
57259.840 .250
.250 $14,314.96 $14,314.96
0009576
0015 153-1300 FIELD ENGINEERS OFFICE TP 3 EA 1.000 .000
62950.540 .000
.000 $.00 $0.00
0020 210-0100 GRADING COMPLETE - LS 1.000 .000
469470.350 150
.150 $70,420.55 $70,420.55
0009576
0180 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 450.000 .000
1.500 486.000
486.000 $729.00 $729.00
Category Amount: $85,464.51 $85,464.51
Category Number: 0030 EROSION CONTROL ITEMS
0280 163-0240 MULCH TN 190.000 .000
160.000 4.410
4.410 $705.60 $705.60
0285 163-0300 CONSTRUCTION EXIT EA 10.000 .000
1316.350 1.500
1.500 $1,974.53 $1,974.53
0345 171-0030 TEMPORARY SILT FENCE, TYPE C LF 5,200.000 .000
2.650 2,757.000
2,757.000 $7,306.05 $7,306.05
Category Amount: $9,986.18 $9,986.18
Project Total Amount: $95,450.69 $95,450.69



